Appendix no. 1 - Real property acquisition progress minitoring table

05.04.2017
Flood management protection in the city of
Nowa Sol and areas located below Krosno Odrza  Askie
Total Total . ;
Hectares Total Plots Public Plots % Private Plots |% Plots_ Hectgres % hé.l Plots Paid Heqares % plots paid [Compensation Cost il % paid
A Acquired Acquired acquired Paid out (PLN)

Required (PLN)
Per manent Occupation 75,76 272 171 63% 101 37% 191 20,02 70% 3764 240,00 75 030,00 1,99%
Temporal Occupation 12,07 64 61 95% 3 5%
Total




