
ID Nazwa zadania Start Finish

1 Contract 1B.6 Flood management in the city of Nowa Sól and areas located below Krosno Odrza ńskie 2015-01-19 2017-12-20

2 1B.6/1 Nowa Sól stage I 2015-01-19 2017-10-31

3 Identification of properties necessary for implementation of the project 2015-01-19 2015-02-23

4 Social and economic research with development of social and economic 2016-08-01 2016-08-29

5 Consultations with local society and with owners of properties to be 2015-03-02 2016-03-01

6 Obtainment of IPIP (Investment project implementation permit) 2015-06-30 2015-06-30

7 Evaluation of land properties 2015-05-25 2015-06-30

8 Development of RAP 2016-05-31 2016-09-20

9 Provision of a draft RAP to the Employer 2016-09-20 2016-09-20

10 Updates, corrections 2016-09-20 2017-02-17

11 Social and economic research with update of social and economic 2017-04-03 2017-04-19

12 Provision of a draft RAP to the Employer and corrections 2017-05-04 2017-05-04

13 World Bank’s initial „OK” 2017-07-24 2017-08-11

14 Public hearings on a draft RAP 2017-08-14 2017-09-11

15 Development of RAP including conclusions drawn from the public discussion 2017-09-12 2017-09-19

16 Obtainment of the World Bank’s NO 2017-09-19 2017-10-03

17 Negotiations with PAP (Project Affected Person (s)) on the compensation value 2015-06-30 2015-10-12

18 Transfer of the case to the Voivod (in case negotiations failed) 2015-10-12 2015-10-12

19 Issuance of a decision by the Voivod on the compensation value 2017-08-16 2017-09-05

20 Handing over the properties physically by the PAP to the Investor 2015-07-07 2015-09-07

21 Payment of compensation 2016-12-29 2017-10-31

22 1B.6/1 Nowa Sól stage II 2015-03-16 2017-10-31

23 Identification of properties necessary for implementation of the project 2015-03-16 2015-04-20

24 Social and economic research with development of social and economic 2015-05-12 2016-05-11

25 Consultations with local society and with owners of properties to be 2016-08-01 2016-08-29

26 Obtainment of IPIP (Investment project implementation permit) 2017-03-30 2017-03-30

27 Evaluation of land properties 2017-05-15 2017-06-16

28 Development of RAP 2016-05-31 2016-09-20

29 Provision of a draft RAP to the Employer 2016-09-20 2016-09-20

30 Updates, corrections 2016-09-20 2017-02-17

31 Social and economic research with update of social and economic 2017-04-03 2017-04-19

32 Provision of a draft RAP to the Employer and corrections 2017-05-04 2017-05-04

33 World Bank’s initial „OK” 2017-07-24 2017-08-11

34 Public hearings on a draft RAP 2017-08-14 2017-09-11

35 Development of RAP including conclusions drawn from the public discussion 2017-09-12 2017-09-19

36 Obtainment of the World Bank’s NO 2017-09-19 2017-10-03

37 Negotiations with PAP (Project Affected Person (s)) on the compensation value 2017-06-16 2017-07-07

38 Transfer of the case to the Voivod (in case negotiations failed) 2017-08-01 2017-08-01

39 Issuance of a decision by the Voivod on the compensation value 2017-08-01 2017-09-01

40 Handing over the properties physically by the PAP to the Investor 2017-03-30 2017-06-28

41 Payment of compensation 2017-10-03 2017-10-31

42 1B.6/2 Wężyska-Chlebowo 2015-05-12 2017-12-20

43 Identification of properties necessary for implementation of the project 2015-05-12 2015-06-16

44 Social and economic research with development of social and economic 2015-08-20 2016-08-19

45 Consultations with local society and with owners of properties to be 2016-08-01 2016-08-29

46 Obtainment of IPIP (Investment project implementation permit) 2017-07-31 2017-07-31

47 Evaluation of land properties 2017-08-01 2017-08-30

48 Development of RAP 2016-05-31 2016-09-20

49 Provision of a draft RAP to the Employer 2016-09-20 2016-09-20

50 Updates, corrections 2016-09-20 2017-02-17

51 Social and economic research with update of social and economic 2017-04-03 2017-04-19

52 Provision of a draft RAP to the Employer and corrections 2017-05-04 2017-05-04

53 World Bank’s initial „OK” 2017-07-24 2017-08-11

54 Public hearings on a draft RAP 2017-08-14 2017-09-11

55 Development of RAP including conclusions drawn from the public discussion 2017-09-12 2017-09-19

56 Obtainment of the World Bank’s NO 2017-09-19 2017-10-03

57 Negotiations with PAP (Project Affected Person (s)) on the compensation value 2017-08-30 2017-10-13

58 Transfer of the case to the Voivod (in case negotiations failed) 2017-10-16 2017-10-16

59 Issuance of a decision by the Voivod on the compensation value 2017-10-16 2017-11-20

60 Handing over the properties physically by the PAP to the Investor 2017-07-31 2017-10-31

61 Payment of compensation 2017-10-13 2017-12-20
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